CALFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00052.1

TITLE: Reduce Impact to Fire Station Driveways - Houston Ave Grade Separation DATE: 04/06/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

The Authority issued Directive Letter No. 71 (DL 71), as a follow up to DL 45 - Houston Avenue Grade Separation Span
Reduction, resulting in an easterly shift for the modified, three-span bridge overpass. DL 71 advanced the design
concept in Part 2 of DL 45 to design, maintaining the modification from a 6-span to 3-span bridge under DL 45 Part 1.
The design work is to reflect the DLs and requires the preparation of necessary construction documents. Specifically, DL
71 implemented a design concept from the Houston Ave Overpass Study resulting in design modifications to reduce
impacts to the Kings County Fire Station 4 driveways.

LS $135,321.00 $135321.00

This lump sum payment will cover the cost of

Design to implement Authority's DL 71 to reduce

impacts to the Kings County Fire Station 4

driveways by modifying the design of Houston

Avenue roadway and grade separation while

maintaining the modification of the grade

separation from a 6-span to 3-span bridge as

directed in DL 45 Part 1.

00002 This lump sum payment includes DFJV's 1.0 LS $9,472.47 $9,472.47 0
Subcontractor 7% markup per Section 23.0 of
General Provision.

00003 This lump sum payment covers DFJV's cost for 1.0 LS $5,574.55 $5,574.55 0
Bond and Insurance for added Scope of Work per
this Change Order.

00004 Deduct for payment made under Change Order 48 1.0 LS ($150,368.02) ($150,368.02) 0

- Administrative.

Total: $0.00 0
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00052.1
High-Speed Rail Authority

TITLE: Reduce Impact to Fire Station Driveways - Houston Ave Grade Separation DATE: 04/06/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached, as [indicate
"none" iflno such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event con\t mplated by trye Order in the form above.

Acceptange\by /[
Signature ( Date
\ /,{ Michael Costa - Project Director /%/20////

Califofhi high&peed Rail Authority
SuBmitted by

Signature — Date
- DBO ight M
%/ % - Socey versig anager 6//'7///&’

' ecommendeM /

Signature Date

Jorge Granados - Design & Construction Manager - o

Reviewed and oncurred by

Signature . Date
- Director of Infrastructure Delivery

Approvauw//—\

SIW/ Date
Terry Ogle - Director of Design & Construction S/q// P
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